Activity schedule for Modernization of Land Records Project		Week nos. w.e.f.				2011				2011				2011				2011				2011				2011				2011				2011				2012				2012				2012				2012				2012				2012			
		April				May				June				July				August				September				October				November				Dec				Jan				Feb				March				April				May				June				July			
	Responsibility	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64
Signing of Service Level Agreement (SLA)	HARSAC/DLR/All Vendors	Activity done																																																																	
Preparation of System Design Document (SDD)-First meeting	HARSAC/DLR/All Vendors																																																																		
Preparation of SDD-Second meeting	HARSAC/DLR/All Vendors																																																																		
Preparation of comman SDD including Document Management System (DMS) specifications: 3rd meeting	HARSAC/DLR/NIC/All Vendors																																																																	
Formal approval of SDD from concerned authorities	HARSAC/DLR																																																																	
Request for supply of infromation on no. of mussavies/parcels/ shehda stones/ number of documents/areas for survey/ resurvey etc	HARSAC																																																																	
End to End POC on one village each	All vendors																																																																	
Supply of information from respective DC/DROs	DLR/DC/DRO																																																																	
Establishment of Project office at Patwar Training Centre (PTC) Hisar by each vendor	DLR/DC/DRO	Activity done																																																																
Deployment of Operational Resources by each vendor as per project requirment at PTC	Vendor	Activity done																																																																
Deployment of Operational Resources as per requirment at District level (DC will provide appropriate working space)	Vendor/DC																																																																	
Installation of security system	HARSAC/vendor																																																																	
Issuing of Identity Cards to vendors	HARSAC	Activity done																																																																
Mussavic Collection, Indexing and Updation																																																																		
Collection of Mussavies	DRO/Vendor																																																																	
Indexing and codification of Mussavies, including listing of missing/ damaged mussavies	Vendor																																																																	
Scanning of mussavies	Vendor																																																																	
Creation and digitization of the missing/ damaged musavies from field book/ revenue record	Vendor/ DRO																																																																	
Digitization of mussavies	Vendor																																																																	
Printing of original musavi sheets on 75 micron polyseter matt film on 1:1 scale and submission to DRO for verification	vendor/DRO																																																																	
Colour printing and submission of original Digitized Mussavies to DRO and updation by respective Patwaries	vendor																																																																	
Survey/ Resurvey by ETS																																																																		
Request for supply of areas for survey/ resurvey	HARSAC																																																																	
Supply of information for survey/resurvey areas	DC																																																																	
Survey and Resurvey of required areas	vendor																																																																	
Quality Assurance/ Quality Checking (QA/QC)-1 for above activities	HARSAC																																																																	
Updation in digital data as per updation done by DRO	vendor																																																																	
Updation in digital mussavies as per updation by Patwaries/DRO	vendor																																																																	
Random quality checking of updated mussavies by HARSAC	HARSAC																																																																	
Incorporation of recomandations of HARSAC in digital mussavies by vendor till final acceptance by HARSAC	vendor/HARSAC																																																																	
Generation of table of parcels (in excel sheet) for each village from the updated digitized musavies	vendor																																																																	
Comparison of the total area of the village by aggregating the parcels etc. vis-à-vis the area available with the DLR in the RoRs	vendor/ HARSAC/DLR																																																																	
DGPS survey																																																																		
Procurement of SOI- GCPs by HARSAC	HARSAC																																																																	
Primary monumentation	Ramtech	Activity done																																																																
Primary and secondry control Survey & marker installation for secondary points	Ramtech																																																																	
Tertiary control survey & marker installation	vendor																																																																	
Auxilary control survey by DGPS for use in ETS survey	vendor																																																																	
Satellite data preparation/processing																																																																		
Acquisition and Procurement of Satellite data (World View 0.5 mtr resolution)	NRSC/ HARSAC																																																																	
Collection of Satellite Data from HARSAC	vendor																																																																	
· Satellite Triangulation	vendor																																																																	
· Digital Elevation Model generation	vendor																																																																	

| Activity schedule for Modernization of Land Records Project | Responsibility | Week nos. w.e.f. | | |